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NPIC/TSSG/DED-1428-68
20 November 1968

MEMORANDUM FOR THE RECORD

SUBJECT: Monitoring Trip to thg

1. On 15 November 1968, the| |was visited to
monitor the Split-Format lShO Light Table Contract' | Messrs.
[was contacted.

2. There has been a reorientation of [:::::::::]personnel working
on this project. | | who had been doing the board design
was transferred to | |silver recovery development. There is now
a quartet assigned to the light table project: | Pro-
Ject Engineer|] [ Product Development* ~ Chief

Designer,l k Electrical Engineer.

3. The mockup of a novel drive to be incorporated in the light
table was demonstrated. This is an electrical drive that is capable of
driving film in either direction without looping or spilling of film
upon reversal of direction.

4. The mockup of the drive represented total progress since last
v131t1ng| No further progress has been made on the layout
drawing. Orderlng of parts and materials continues as the parts can be
defined.

5. A progress report for the month of October 1968 was received.
This report was due no later than 15 November, and was received on 1k
November--a day early. The report states that "every effort is being
made to have a working assembly of the basic table operating by 1 Dec.”
In view of the change in personnel, present time, and results to date,
it would seem that very substantial progress will have to be made to
meet such a deadline.
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MEMOWRM@M4<FOR: Chief, TSSG ///
John,

As you can see from the attached Memorandum
for the Record,| | is once again dragging
their feet. These are the facts that you had
requested. Any pressure that you can per-
sonally bring to bear to get things moving
would be greatly appreciated, I am taking
steps on my own to see what we can accomplish.

0 “Cplef , DED
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